

Haplo - standard deployment project plan																									
Task	Responsible	Week																							
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
Consultation																									
Requirements workshop	Haplo	█																							
Example data files supplied	University	█																							
Proposal sent	Haplo		█																						
Specification agreed	University			█																					
System setup																									
Data feed (Student Record System integration)	University				█	█	█	█	█	█	█	█	█												
Hostname and SSL certificate	University				█	█	█	█	█	█	█	█	█												
Authentication	University				█	█	█	█	█	█	█	█	█												
Development																									
Customisation	Haplo				█	█	█	█	█	█	█	█	█			█	█		█						
Client testing																									
Client testing	University												█	█			█		█						
Deployment																									
Deployment	Both																				█				
Review and final changes required	University																					█			
Final changes fix	Haplo																						█	█	█
Client testing final fixes	University																							█	
Deployment of any final fixes	Both																								█